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Date: September 17, 2019
To: Weber County Board of County Commissioners
From: Sean Wilkinson, AICP <=/

Director, Community Development Department

Subject: Request for Approval of a $70,000 Donation of Impact Fees to Weber Pathways for the
Pineview Loop Pathway (Winters Grove to Old Snowbasin Road)

Agenda Date: September 24, 2019
Documents: Exhibit A: Weber Pathways Request

Exhibit B: Project Income and Expense Report
Exhibit C: Memorandum of Understanding

Summary:

Weber Pathways is requesting an impact fee donation of $70,000 for engineering and construction related
expenses on a segment of the Pineview Loop Pathway (Winters Grove to Old Snowbasin Road). The
project, consisting of asphalting one half mile of pathway and constructing a new bridge, was completed
in June 2019 at a cost of $288,922. The requested impact fee donation will help cover cost overruns due
to flooding and other issues experienced on this segment of the pathway, which connects Huntsville Town
to 7450 East near Highway 39. The requested donation will come from the Upper Valley Trails Impact Fee
account and the project is part of the approved impact fee trails plan. Earlier this year, Weber County
donated $100,000 to Weber Pathways for a new segment of this same pathway.

OnJune 18, 2019, the County Commission approved a memorandum of understanding (MOU) with Weber
Pathways for all future impact fee donations. This MOU eliminates the need for a separate agreement
with each donation request. Weber Pathways will apply to the County for future Impact fee donations
and reference this MOU as the basis for compliance and approval.

Recommendation:

Approve the donation of $70,000 from the Upper Valley Trails Impact Fee account for engineering and
construction related expenses on a new section of the Pineview Loop Pathway (Winters Grove to Old
Snowbasin Road).

Fiscal Impact:
Weber County will spend $70,000 from the Upper Valley Trails Impact Fee account. There are sufficient
funds in the account to cover this expensel.

The Upper Valley Trails impact fee fund balance was approximately $337,000 at the end of 2018. This number does not
include additional revenues collected in 2019.

Community Development Department
801-399-8765 // 444 24™ Street, Ogden, UT 84401 // swilkinson@co.weber.ut.us
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Exhibit A

EXECUTIVE COMMITTEE

Ron Thornburg, Chair
Craig Allen, Vice Chair
Lisa Hopkins, Treasurer
Jeanne Evenden, Secretary
Mike Appleby, At Large
Dan Spark, At Large

" Melia Harrison, At Large
Holin Wilbanks, Advisor
Richard White, Advisor

BOARD OF TRUSTEES

Dann Byck
Elizabeth Dewitte
Therese Grijalva
Miranda Menzies
Becky Senekjian
Jeff Stuart -

Carey Van Wagoner
Alan Wheelwright
Alane White
Richard White
Holin Wilbanks

AD HOC MEMBERS

Mike Caldwell, Mayor, Ogden City

Zach Chatelain, Owner, Bikers Edge

Sandy Crosland, Founder

Bryan Dorsey, Weber State

University

Geoff Ellis, Landscape Architect

Gage Froerer, Weber County
Commissioner, WAGOG Rep

John Harrison, Back Country
Horsemen-of Utah

Jim Harvey, Weber County
Conumissioner

Sunny Hayes, Weber Morgan Health

Dept.

Pam Kramer, Div. of Wildlife

Resources

lay Lowder, Public Services Director,

Ogden City
Scott Lyons, Box Elder County
Zach Maughan, USFS, Ogden Dist.
Dawnell Musselman, West Haven
City
Jenny Scothern, Executive Director,
GOAL : ‘
Greg Sneddon, IT Specialist

STAFF

Mark Benigni. Executive Director
Clay Christensen, Assistant ED
Julia Heavirland, Project Manager

July 11, 2019

Sean Wilkinson

Director, Weber County Community & Economic.Development
444 — 24 Street

Ogden, UT 84401

Dear Sean,

This is a request for a donation of $70,000 to Weber Pathways from the trail-related
impact fee fund to support the construction work that was performed on the
Winters Grove section of the Pineview Loop Pathway. This project placed asphalt
on a 1/2 mile of pathway and replaced a condemned, 100-year old bridge. The
segment connects Huntsville Town to 7450 East near Hwy 39.

The project was scheduled to start early-2017. The project had to be rescoped after
the spring runoff in 2017 caused extensive flooding to this area. It nearly washed
away the proposed bridge site. The rescoping included redesigning the bridge
abutments, the bridge and major realignment reconstruction to the South Fork
River to prevent the new bridge from washing out.

The project was completed in June 2019 at total cost of $288,922. The detailed
expense records are available for the County’s review.

Please feel free to contact me should you need additional information on these
projects. ' .

Sincerely,
-——7 >~ .
( N—

/

ark Benigni
Executive Director

P.O. BOX 972 ¢« OGDEN, UTAH-84402 e PHONE (801) 393-2304 & FAX (801) 866-0323

EMaiL: wp@weberpathways.org

WEBSITE: www.weberpathways.org
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07/12/19
Accrual Basis

Weber Pathways
Profit & Loss Detail

Winters Grove Project

Exhibit B

Date Name Memo Amount
Ordinary Income/Expense
Income
Grants
06/09/2017 Weber County Corporation RAMP PLP - Jefferson 125,500.00
05/23/2018 Weber County Corporation RAMP RAMP Rec & Parks grant 44,245.00
Total Grants 169,745.00
In-Kind Donations - Services
12/01/2018 Civil Engineering Consultants In-Kind Services - Invoice 6957 4/23/18 - see attached 230.00
12/01/2018 Civil Engineering Consultants In-kind Services - Invoice 7281 10/8/18 see attached 210.88
12/01/2018 Civil Engineering Consultants In-kind services - Invoice 7317 11/5/18 see attached 1,110.00
12/01/2018 Civil Engineering Consultants In-kind Services - Invoice 7345 11/19/18 see attached 839.25
12/01/2018 Civil Engineering Consultants In-kind services - Invoice 7018 6/4/18 see attached 650.25
12/01/2018 Civil Engineering Consultants In-kind Services - Invoice 6987 5/7/18 see attached 1,880.00
12/01/2018 Civil Engineering Consultants In-kind Services - Invoice 6932 4/9/18 see attached 1,246.75
Total In-Kind Donations - Services 6,167.13
Total Income 175,912.13
Gross Profit 175,912.13
Expense
Program Expense
Auto Mileage
09/30/2017 Mark S Benigni 3rd Quarter Mileage 16.05
06/30/2018 Julia R Heavirland 2nd Quarter Mileage 8.72
09/30/2018 Julia R Heavirland Mileage - 3rd Quarter 16.80
12/31/2018 Julia R Heavirland 4th Quarter 2018 - Mileage 56.95
12/31/2018 Daniel Araya 4th Quarter 2018 - Mileage 42.52
Total Auto Mileage 141.04
Construction and projects
Engineering Fees
10/23/2017 Civil Engineering Consultants, PLLC Met with Dick Mechem on site in Huntsville and discussed ... 229.50
10/23/2017 Civil Engineering Consultants, PLLC  Site visit with Kurt Marchant and Dick Mechem 240.00
10/23/2017 Civil Engineering Consultants, PLLC Prepare cost extimate 140.00
10/23/2017 Civil Engineering Consultants, PLLC Met with Ricky Kap in Huntsville to discuss scope of work a... 267.75
10/23/2017 Civil Engineering Consultants, PLLC Met with Kap and Kurt Marchant, call with Mark at WP 240.00
10/23/2017 Civil Engineering Consultants, PLLC Reviewed cost estimate from Scott Nelson and verified qty,... 191.25
10/23/2017 Civil Engineering Consultants, PLLC Prepare cost estimate 160.00
10/23/2017 Civil Engineering Consultants, PLLC Request utility locations, utility company look up and contac... 57.38
10/23/2017 Civil Engineering Consultants, PLLC Site Visit - Travel 48.00
11/06/2017 Civil Engineering Consultants, PLLC Prepare cost estimate and project research. Calles with Ma... 360.00
11/06/2017 Civil Engineering Consultants, PLLC Research and locate local monuments prior to field survey 200.00
11/06/2017 Civil Engineering Consultants, PLLC  Set control on site, survey Pine View Reservoir spillway to ... 603.75
11/20/2017 Civil Engineering Consultants, PLLC Prepare cost estimate and calls on bridge cost for concrete ... 220.00
12/04/2017 Civil Engineering Consultants, PLLC Prepare and design on Jefferson Hunt 617.25
01/15/2018 Civil Engineering Consultants, PLLC Reviewed contract documents and printed set of document... 95.63
01/15/2018 Civil Engineering Consultants, PLLC  Site visit with Allen Wheelwright, review progress with contr... 200.00
01/15/2018 Civil Engineering Consultants, PLLC Prepare bridge design specifications and bid documents 260.00
01/15/2018 Civil Engineering Consultants, PLLC Prepare contract documents 280.00
01/15/2018 Civil Engineering Consultants, PLLC Prepare design, calls with Big R Bridge and Contech Engin... 378.25
01/15/2018 Civil Engineering Consultants, PLLC Prepare design drawings 700.00
01/15/2018 Civil Engineering Consultants, PLLC Site visit 20.00
01/29/2018 Civil Engineering Consultants, PLLC Design 480.00
01/29/2018 Civil Engineering Consultants, PLLC Modify Drawings 67.00
01/29/2018 Civil Engineering Consultants, PLLC Prepare documents and deliver with review with Alan Whee... 480.00
01/29/2018 Civil Engineering Consultants, PLLC Finish specifications and prepare bid documents for bid of s... 100.00
01/29/2018 Civil Engineering Consultants, PLLC Call with Alan for approval to advertise and send out bids, ... 160.00
01/29/2018 Civil Engineering Consultants, PLLC Travel - Deliver docs to Alan Wheelwright 22.50
02/12/2018 Civil Engineering Consultants, PLLC Call with fabrication contractor, prpe of bid docs, research s... 2,025.75
02/12/2018 Civil Engineering Consultants, PLLC Travel 14.00
02/26/2018 Civil Engineering Consultants, PLLC Design and bid opening with Alan, verified flow under bridg... 1,530.00
12/01/2018 Civil Engineering Consultants, PLLC 2/28/18-3/9/18 Jefferson Hunt - See attached 759.00
12/01/2018 Civil Engineering Consultants, PLLC ~ 3/23/2018 Jefferson Hunt - See attached 626.25
12/01/2018 Civil Engineering Consultants, PLLC 6/6/2018-6/15/2018 Jefferson Hunt - See attached 723.25
12/01/2018 Civil Engineering Consultants, PLLC ~ 6/20/18-6/27/18 Jefferson Hunt - see attached 180.00
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07/12/19
Accrual Basis

Weber Pathways

Profit & Loss Detail

Winters Grove Project

Date Name Memo Amount
12/01/2018 Civil Engineering Consultants, PLLC 7/5/2018-7/10/2018 Jefferson Hunt - see attached 226.50
12/01/2018 Civil Engineering Consultants, PLLC  7/20/2018-7/27/2018 Jefferson Hunt - see attached 652.75
12/01/2018 Civil Engineering Consultants, PLLC 9/26/2018-10/3/2018 Jefferson Hunt - see attached 367.62
12/03/2018 Civil Engineering Consultants, PLLC Prepare payment request for Big R Bridge 140.00
04/22/2019 Civil Engineering Consultants, PLLC set up file, onsite re-setting centerline nails and surveying e... 962.50
05/06/2019 Civil Engineering Consultants, PLLC ~ 4/25/19-5/2/19 - calculate centerline grades again, calculat... 721.25
05/06/2019 Civil Engineering Consultants, PLLC Surveying - restake centerline with nail and red whisker, pro... 546.25
05/20/2019 Civil Engineering Consultants, PLLC  5/6/19-5/14/19 - Prepare change order, locate original pay... 870.00
05/20/2019 Civil Engineering Consultants, PLLC Travel - site visit, site inspection and observe testing 74.00
05/20/2019 Civil Engineering Consultants, PLLC Geotechnical Expenses - geotechnical test for roadway surf... 434.70
06/03/2019 Civil Engineering Consultants, PLLC Review complaints from Oscar at the Forest Service with M... 300.00
06/03/2019 Civil Engineering Consultants, PLLC Review concrete test results with Justin Bule at JB Parsons... 100.00
06/03/2019 Civil Engineering Consultants, PLLC Advanced Paving and construction Final Payment Request. 65.00
06/03/2019 Civil Engineering Consultants, PLLC Prepare Final Payment Request, Balancing Change order a... 130.00

Total Engineering Fees 18,267.08
Engineering Fees - in-kind
12/01/2018 Civil Engineering Consultants, PLLC In-kind services 6,167.13
Total Engineering Fees - in-kind 6,167.13
Licenses and Permits
12/01/2018 Civil Engineering Consultants, PLLC ~ 4/26/18 Reimbursement - Stream Alteration permit fee 100.00
Total Licenses and Permits 100.00
Construction and projects - Other
06/15/2018 BIG R Bridge Weber Pathways Pedestrian Bridge Design & Fabrication 1... 6,412.50
11/29/2018 Advanced Paving & Constr LLC Mobilization, insurance, bonds and SWPPP 12,375.00
11/29/2018 Advanced Paving & Constr LLC Constructio nof concrete bridge abutments 48,500.00
11/29/2018 Advanced Paving & Constr LLC Placement of the steel truss bridge and construction of the ... 9,960.00
11/29/2018 Advanced Paving & Constr LLC Furnish and install riprap for the river bank armoring 5,190.00
11/29/2018 Advanced Paving & Constr LLC Grubbing grading and compaction of the sub-base material... 6,600.00
11/29/2018 Advanced Paving & Constr LLC Furnish and install untreated roadbase materials 17,023.60
11/29/2018 Advanced Paving & Constr LLC Furnish and install riprap for the river bank armoring 7,043.70
11/29/2018 Advanced Paving & Constr LLC Furnish and install bollards -5,500.00
12/26/2018 BIG R Bridge Weber Pathways Pedestrian Bridge Design & Fabrication 1... 25,747.50
05/29/2019 Advanced Paving & Constr LLC Mobilization, insurancxe, bonds and SWPP 4,125.00
05/29/2019 Advanced Paving & Constr LLC Placement of the steel truss bridge and construction of con... 3,320.00
05/29/2019 Advanced Paving & Constr LLC Furnish and install riprap for the river bank armoring 7,043.70
05/29/2019 Advanced Paving & Constr LLC Grubbing, grading and compaction of the subbase material... 6,600.00
05/29/2019 Advanced Paving & Constr LLC Furnish and install untreated roadbase materials 31,521.40
05/29/2019 Advanced Paving & Constr LLC Furnish and install bituminous asphalt paving materials 44,064.90
05/29/2019 Advanced Paving & Constr LLC Furnish and install willow brush root barrier fabric trench alo... 4,215.00
05/29/2019 Advanced Paving & Constr LLC Furnish and install flexible surface mount delineators, as pe... 400.00
05/29/2019 Advanced Paving & Constr LLC Furnish and install riprap for trail protection North End 5/15/... 1,638.31
05/29/2019 Advanced Paving & Constr LLC Furnish and install additional untreated roadbase materials 18,132.11
05/29/2019 Advanced Paving & Constr LLC Change order - paid in 2018 -1,543.71
Total Construction and projects - Other 252,869.01
Total Construction and projects 277,403.22
Total Program Expense 277,544.26
Project management fees
04/30/2017 Allocate Mark Benigni's time 4/1/2017-4/30/2017 @ $65/ho... 65.00
07/31/2017 Allocate Mark Benigni's time 7/1/2017-7/31/2017 @ $65/ho... 195.00
11/30/2017 Allocate Mark Benigni's time 11/1/2017-11/30/2017 @ $65... 227.50
12/31/2017 Allocate Mark Benigni's time 12/1/2017-12/31/2017 @ $65... 65.00
02/28/2018 Allocate Mark Benigni's time 2/1/2018-2/28/2018 @ $65/h... 390.00
03/31/2018 Allocate Mark Benigni's time 3/1/2018-3/31/2018 @ $65/h... 260.00
04/30/2018 Allocate Mark Benigni's time 4/1/2018-4/30/2018 @ $65/h... 195.00
05/31/2018 Allocate Mark Benigni's time 5/1/2018-5/31/2018 @ $65/h... 65.00
06/30/2018 Allocate Mark Benigni's time 6/1/2018-6/30/2018 @ $65/h... 130.00
06/30/2018 Allocate Julia Heavirland's time 6/1/2018-6/30/2018 @ $5... 125.00
07/31/2018 Allocate Mark Benigni's time 7/1/2018-7/31/2018 @ $65/h... 300.00
08/31/2018 Allocate Julia Heavirland's time 8/12018-8/31/2018 @ $50... 50.00
08/31/2018 Allocate Mark Benigni's time 8/1/2018-8/31/2018 @ $65/h... 130.00
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Weber Pathways
Profit & Loss Detail

Winters Grove Project

Date Memo Amount
09/30/2018 Allocate Julia Heavirland's time 9/1/2018-9/30/2018 @ $5... 150.00
10/31/2018 Allocate Mark Benigni's time 10/1/2018-10/31/2018 @ $65... 552.50
10/31/2018 Allocate Julia Heavirland's time 10/1/2018-10/31/2018 @ ... 350.00
11/30/2018 Allocate Julia Heavirland's time 11/1/2018-11/30/2018 @ ... 375.00
11/30/2018 Allocate Mark Benigni's time 11/1/2018-11/30/2018 @ $65... 65.00
12/31/2018 Allocate Mark Benigni's time 12/1/2018-12/31/2018 @ $65... 390.00
12/31/2018 Allocate Julia Heavirland's time 12/1/2018-12/31/2018 @ ... 350.00
02/28/2019 Allocate Julia Heavirland's time 2/1/2019-2/28/2019 @ $5... 200.00
04/30/2019 Allocate Julia Heavirland's time 4/1/2019-4/30/2019 @ $5... 150.00
05/31/2019 Allocate Clay Christensen's time 5/1/2019-5/31/2019 @ $5... 110.00
05/31/2019 Allocate Julia Heavirland's time 5/1/2019-5/31/2019 @ $5... 700.00
05/31/2019 Allocate Mark Benigni's time 5/1/2019-5/31/2019 @ $65/ho... 260.00

Total Project management fees 5,850.00

Total Expense 283,394.26

Net Ordinary Income -107,482.13
Net Income -107,482.13
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MEMORANDUM OF UNDERSTANDING 350
BETWEEN b / Ve /?d y
WEBER PATHWAYS
AND
WEBER COUNTY

PURPOSE: To guarantee that Weber Pathways will use Weber County’s donated impact fees in
accordance with the approved Weber County Trails Impact Fee Facilities Plan and applicable County
and State laws, ordinances, and policies. The County Commission finds that this donation will
contribute to the safety, health, comfort, and convenience of county residents.

SCOPE: This Memorandum of Understanding (MOU) for the donation and use of impact fees is made
between Weber Pathways and Weber County.

UNDERSTANDING, AGREEMENTS, AND SUPPORT REQUIREMENTS:

A.

Weber Pathways is a nonprofit 501(c)(3) organization with a mission to “plan, promote,
construct, and protect a network of public pathways, trails, and related open spaces for non-
motorized users throughout the greater Weber County area.”

Weber County intends to donate impact fees to Weber Pathways for the purpose of planning
and building pathways and trails in unincorporated Weber County.

To receive donations of impact fees, Weber Pathways must apply to the County, specifying
which projects the impact fees will be used for. If Weber Pathways wants to use donated
impact fees for projects not included in the original application, it must file a new application
seeking authorization to use the funds for other projects. Projects must be included in Weber
County’s Trails Impact Fee Facilities Plan.

Webher Pathways will only use Weber County’s impact fee donations for engineering,
environmental review, surveying, permitting, construction, project management, and any other
project-specific tasks necessary to complete approved projects.

Weber Pathways will comply with all applicable County and State laws, ordinances, and policies.

Weber Pathways will account for the expenditure of impact fees and will provide updates to
Weber County upon request.

Weber Pathways will defend, indemnify, and hold harmless County, its officers, agents, and
employees from and against any claims or suits that arise as a result of impact fee donations,
including improper use of impact fees.

EFFECTIVE DATE: This MOU is effective upon signature by both parties and will remain in effect until
modified, replaced, or terminated by agreement of the parties.

MODIFICATION: Modification of this agreement requires written notification and approval by both
parties 30 days in advance.


swilkinson
Text Box
Exhibit C


6. GOVERNING LAW: The laws of the State of Utah shall govern the validity, construction,
enforcement, and interpretation of this agreement.

7. ENTIRE AGREEMENT: This agreement constitutes the entire agreement between the parties hereto
with respect to the subject matter hereof, and no other statement, whether written or oral, shall be

deemed a part of this agreement unless specifically incorporated herein by reference.

8. SIGNATURES: In witness whereof the undersigned have affixed their respective signatures hereto on
the dates indicated below.

BOARD OF COUNTY COMMISSIONERS

OF WE?UNTY 5 ;

Scott K. Jenklné,,c#lalr

Commissioner Jenkins voted
Commissioner Froerer voted
Commissioner Harvey voted

i

ATTEST: Date:

T2l T2, Tt \)//,1117/@}90/4

Ricky D. Hat/h CPA
Weber County Clerk/Auditor

WEBEWAYE
By Q/b‘../

I\/Iark Benigni, Executdr Director




